

Swallow Street Childcare Landscaping Works

Inala, QLD

Landscaping to an existing childcare centre and construction of a new car park



PROJECT DESCRIPTION

The scope of work for the Swallow Street Childcare project comprised of the construction of an outdoor play facilities around the existing childcare centre, with the construction of a new car park for both staff and parents. A number of smaller structures are included in the play facilities including sheds (both stand alone and tied into the existing buildings), fencing, prefabricated play equipment and concrete slabs.

The concrete car park located at the front of site has been run concurrently to the other works on and will be handed over as a separable portion to the rest of the project.

Upon commencement of the works Total was also notified of the requirement to carry out a QUU sewer diversion as a variation to the contract works. This diversion was required to run over a large distance through the neighbouring Queensland TAFE car park.

OVERCOMING CHALLENGES:

The primary challenge experienced during the project was working around a live childcare centre and sequencing works to always maintain the minimum required outdoor play area for the children to utilise.

This was achieved through careful planning and layout of the non-climbable site hoarding.

INNOVATIONS:

The reduced timeframe in delivery of the car park as a separable portion has greatly assisted the facility with access to the existing childcare.

CLIENT

Department of Energy and Public Works (QLD)

PROJECT VALUE

\$1.6 million

CONTRACT

Construct Only

COMPLETED

October 2021



Follow Total on LinkedIn



Total Construction Website

TOTAL
CONSTRUCTION